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 Nevada Avenue Study Area 
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Nevada Avenue Monthly  

Sampling - Interim Results 
(last 12 months) 

Month 

Dichloroethene 
(MCL - 70 μg/L) 

Tetrachloroethene 
(MCL - 5 μg/L) 

Trichloroethene 
(MCL - 5 μg/L) 
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Jul 11 3/3 0.78J-0.88J 3/3 1.8-2.5 0/3 ND 

Aug 11 3/3 0.66J-1.1 3/3 1.9-2.5 0/3 ND 

Sep 11 3/3 0.86J-1J 3/3 2.2J-2.6J 3/3 0.41J-0.47J 

Oct 11 3/3 0.45J-0.72J 3/3 2.5-3.4 0/3 ND 

Nov11 3/3 0.70J-0.89J 3/3 1.9-2.3 0/3 ND 

Dec11 3/3 0.71J-1.0 3/3 2.2-2.8 2/3 0.42J-0.43J 

Jan12 3/3 0.55J-0.81J 3/3 2.3-2.8 0/3 ND 

Feb12 3/3 0.63J-0.93J 3/3 1.9-2.4 0/3 ND 

Mar 12 3/3 0.60J-0.82J 3/3 2.2-2.7 0/3 ND 

Apr 12 3/3 0.58J-0.72J 3/3 1.8-2.8 0/3 ND 

May 12 3/3 0.61J-0.83J 3/3 2.0-2.3 1/3 0.48J 

June 12 3/3 0.47J-0.53J 3/3 1.7-1.7 0/3 ND 

MCL = Ma3/3ximum Contaminant Level  

μg/L = micrograms per liter 

ND = Indicates contaminant not detected above the MDL 

Data Qualifiers: J= estimated concentration below the method detection limit (MDL)  



Summary of  

Nevada Avenue Monthly  

Sampling Results – Tetrachloroethene (PCE)  
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Nevada Avenue 

Status/Next Steps 

• Nevada Avenue Investigation 

– Work Plan 
• Final WP Approved - August 2011 

– Field Activities 
• Well Installation 

– Right –of-Way (ROW) permitting activities for off-Post monitoring wells:   

» Utility clearances – December 2011 

» Traffic control plans – January 2012 

» Legal survey plats – January 2012 

» ROW License Application Anne Arundel County – March 2012 

– Drilling activities will begin upon ROW licensing  
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Nevada Avenue Investigation 

6 



Off-Post Monitoring Wells 

Status 

• Off-Post Monitoring Well Activities 

– January 13, 2012:  Repairs to MW-125d/123s & MW-126d/124s  

– February 1, 2012: Sampling at MW-125d/123s & MW-126d/124s 

– July 6, 2012:  Final Letter Report submitted 
• June 7, 2012:  MDE Accepts the Draft Final Letter Report 

• July 5, 2012: EPA Accepts the Draft Final Letter Report 
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MW-123s and MW-125d 

looking north 

MW-124s and MW-126d 

looking north 



Off-Post Monitoring Wells 
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Off-Post Monitoring Well Results 
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Analytes 

µg/L 

MCL 

µg/L 

MW-125d MW- 126d 

April 

2004 

March 

2005 

November 

2008 

March 

2009 

June 

2009 

February 

2012 

April 

2004 

March 

2005 

November 

2008 

March 

2009 

June 

2009 

February 

2012 

Chloroform - 0.85J 0.8 1J ND 1.0 ND 0.43J 0.29 2J ND 1.6 ND 

CCl4 5 21.3 20 25 20.3 17.0 3.5 4.1 3 51 21.8 65.8 64.3 

DCE 70 ND ND <0.8 ND ND ND 0.42J 2.3 3J 0.69J 2.3 0.75J 

PCE 5 2.8 1.2 5 0.66J ND 0.83J 12.4 6.5 51 11.5 31.4 9.2 

TCE 5 0.5 0.28 1 J ND ND 0.52J 3.5 2.4 16 4.9 13.1 3.2 

Notes: 

MCL = Maximum Contaminant Level 

ND = Not Detected 

J = Estimated concentration below the method detection limit 

Bold Shaded Text = exceeds the MCL 

CCl4 = Carbon Tetrachloride 

DCE = cis-1,2-Dichloroethene 

PCE = Tetrachloroethene  

TCE = Trichloroethene 

No volatile organic compounds (VOCs) were detected in MW-123s or MW-124s  



Points of Contact 
U.S. Army Garrison Fort George G. Meade 

Directorate of Public Works-Environmental Division 

2212 Chisholm Avenue, Suite 5115 

Fort Meade, Maryland 20755-7068 

• Paul Fluck, PG, REP 

– Environmental Restoration Manager 

– 301-677-9365 

– paul.v.fluck.civ@mail.mil 

• Denise Tegtmeyer, PE 

– Senior Project Manager 

– 301-677-9559 

– denise.a.tegtmeyer.ctr@mail.mil 
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